Program Manager Assembled
Chemical Weapons Alternatives

A Partnership for
Safe Chemical
Weapons
Destruction

The details of the
following schedule will
be established in
conjunction with the
systems contractor.

Contract Award Sept 2002
Facility Design 2003-2005
Construction 2004-2006
Pre-Systemization 2006-2007
Systemization 2007-2008

Pilot Testing 2008-2009
Operations 2009-2010
Closure 2010-2013

Pueblo Chemical Depot

Technology Decision

Teams from the Pueblo Chemical Depot, the
Assembled Chemical Weapons Alternatives
program and Bechtel Pueblo are partnering
with the community to safely destroy the
chemical weapons stockpile.

Technology Decision Timeline
March 2002
- Final site-specific Pueblo Environmental Impact
Statement issued
- Department of Defense announces neutralization

followed by biotreatment is "agency-preferred
alternative"

July 2002
- Secretary of the Army approves neutralization
followed by biotreatment in a decision memorandum

- Technology decision documented in Record of Decision,
completes National Environmental Policy Act process
for technology

September 2002

- Systems contract awarded to Bechtel Pueblo team to
design, construct, test, operate and close the Pueblo
Chemical Agent-Destruction Pilot Plant




